
WEEKLY SCHEDULE

E.T.& L. CORP., STOW, MA Prepared By : Ben Sargent, Project Superintendent

PROJECT: Town of Bedford - Various Locations

CONTRACT NO.:  ET&L Project # 14-05 PROPOSED SCHEDULE

FOR THE WEEK OF:_____6/22/15-6/26/15 ___________

MON TUE WED THU FRI SAT SUN

Pave Widenings, Sidewalks, and Parking Lot

Form & Pour Sidewalks

DESCRIPTION OF WORK

Grading & Gravel for Sidewalks

Install Loam

TRAFFIC DELAYS AND ROAD/ LANE CLOSURES SHOULD BE EXPECTED

* NOTE* - All days are tenative. Effects of weather, and or other pressing

issues may affect the schedule.


